

ID	Task Name	Duration	Start	Finish	Predecessors
1	Initial Discovery	14 days	Mon 10/2/17	Thu 10/19/17	
2	Internal Project Kickoff	1 day	Mon 10/2/17	Mon 10/2/17	
3	Timeline Review & Present RFI questions	1 day	Tue 10/3/17	Tue 10/3/17	2
4	RFI Homework	8 days	Wed 10/4/17	Fri 10/13/17	3
5	Review RFI responses	3 days	Mon 10/16/17	Wed 10/18/17	4
6	Project Workshop	1 day	Thu 10/19/17	Thu 10/19/17	5
7	Information Architecture	32 days	Fri 10/20/17	Fri 12/8/17	
8	Create Architectural Diagram & Wireframes	3 days	Fri 10/20/17	Tue 10/24/17	6
9	Internal Review of IA & Revisions	1 day	Wed 10/25/17	Wed 10/25/17	8
10	Client Presentation of IA	1 day	Thu 10/26/17	Thu 10/26/17	9
11	Client Review and Feedback due	4 days	Fri 10/27/17	Wed 11/1/17	10
12	Revisions	1 day	Thu 11/2/17	Thu 11/2/17	11
13	Client Review and Approval	2 days	Fri 11/3/17	Mon 11/6/17	12
14	Content Creation	20 days	Tue 11/7/17	Fri 12/8/17	13
15	Design	22 days	Tue 11/7/17	Tue 12/12/17	
16	Internal Design Handoff	1 day	Tue 11/7/17	Tue 11/7/17	13
17	Create Comps	4 days	Wed 11/8/17	Tue 11/14/17	16
18	Internal Review of Comps	1 day	Wed 11/15/17	Wed 11/15/17	17
19	Revisions	3 days	Thu 11/16/17	Mon 11/20/17	18
20	Client Presentation of Comps	1 day	Tue 11/21/17	Tue 11/21/17	19
21	Client Review and Feedback due	4 days	Mon 11/27/17	Thu 11/30/17	20
22	Revisions	2 days	Fri 12/1/17	Mon 12/4/17	21
23	Client Review and Feedback due	2 days	Tue 12/5/17	Wed 12/6/17	22
24	Revisions	1 day	Thu 12/7/17	Thu 12/7/17	23
25	Client Review and Approval	2 days	Fri 12/8/17	Mon 12/11/17	24
26	Create Remaining Assets for Dev	1 day	Tue 12/12/17	Tue 12/12/17	25
27	Project Management	9 days	Fri 1/5/18	Wed 1/17/18	
28	Create Launch Plan	1 day	Fri 1/5/18	Fri 1/5/18	39
29	Content Entry	9 days	Fri 1/5/18	Wed 1/17/18	39,14
30	Development	78 days	Wed 10/4/17	Fri 2/2/18	
31	Scaffold & Functionality	34 days	Wed 10/4/17	Tue 11/21/17	

ID	Task Name	Duration	Start	Finish	Predecessors
32	Spawn Stage Site	1 day	Wed 10/4/17	Wed 10/4/17	
33	Scaffold	6 days	Tue 11/7/17	Wed 11/15/17	13
34	Functionality	4 days	Thu 11/16/17	Tue 11/21/17	33
35	Wrap	10 days	Wed 12/13/17	Wed 1/3/18	
36	Desktop Wrap	5 days	Wed 12/13/17	Tue 12/19/17	26,33
37	Mobile Wrap	5 days	Wed 12/20/17	Wed 1/3/18	36
38	Q/A	10 days	Thu 1/4/18	Wed 1/17/18	
39	Release to Stage	1 day	Thu 1/4/18	Thu 1/4/18	37
40	QA/QC of Stage	1 day	Fri 1/5/18	Fri 1/5/18	39
41	Development Tasks	3 days	Mon 1/8/18	Wed 1/10/18	40
42	Release to Production	1 day	Thu 1/11/18	Thu 1/11/18	41
43	QA/QC of Production	1 day	Fri 1/12/18	Fri 1/12/18	42
44	Development Tasks	2 days	Mon 1/15/18	Tue 1/16/18	43
45	Internal Review (AM & Marketing)	1 day	Wed 1/17/18	Wed 1/17/18	44
46	Full Site Review & Client sign off	12 days	Thu 1/18/18	Fri 2/2/18	
47	Client Training	1 day	Thu 1/18/18	Thu 1/18/18	45,29
48	Client Review Rnd 1 and Feedback Due	3 days	Fri 1/19/18	Tue 1/23/18	47
49	Revisions	2 days	Wed 1/24/18	Thu 1/25/18	48
50	Client Review Rnd 2 and Feedback Due	3 days	Fri 1/26/18	Tue 1/30/18	49
51	Revisions	2 days	Wed 1/31/18	Thu 2/1/18	50
52	Client Approval	1 day	Fri 2/2/18	Fri 2/2/18	51
53	Launch	4 days	Mon 2/5/18	Thu 2/8/18	
54	Pre-Launch QA/QC	1 day	Mon 2/5/18	Mon 2/5/18	52
55	Development Tasks	1 day	Tue 2/6/18	Tue 2/6/18	54
56	Go Live	1 day	Wed 2/7/18	Wed 2/7/18	55
57	Post-Launch QA/QC	1 day	Thu 2/8/18	Thu 2/8/18	56

Resource Names
Getfused
Getfused,Engineers
Engineers
Getfused
Getfused,Engineers
Getfused
Getfused
Getfused,Engineers
Engineers
Getfused
Engineers
Engineers
Getfused
Getfused
Getfused
Getfused
Getfused,Engineers
Engineers
Getfused
Engineers
Getfused
Engineers
Getfused
Getfused,Engineers
Getfused

Resource Names
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused
Getfused,Engineers
Engineers
Getfused
Engineers
Getfused
Engineers
Getfused
Getfused
Getfused,Engineers
Getfused